

## Kildare County Development Plan 2023-2029 Timeline

STAGE	ACTION	TIMEFRAME	DATES
<b>Stage 1 Pre-Draft</b>	Public Notice		11 <sup>th</sup> January 2021
	Pre-Draft Public Consultation	8 weeks	8 <sup>th</sup> March 2021
	Prepare Chief Executive's Report on Submissions received	8 weeks	May 2021 (approx.)
	Elected Members Directions	10 weeks	July 2021 (approx.)
	Preparation of Draft Plan	12 weeks	October 2021 (approx.)
	Elected Members consideration of Draft Plan	8 weeks	November 2021 (approx.)
<b>Stage 2 Draft Plan</b>	Preparation of Draft County Development Plan	2 weeks	December 2021 (approx.)
	Draft Plan Public Consultation	10 weeks	February 2022 (approx.)
	Prepare Chief Executive's Report on Draft Plan submissions	12 weeks	May 2022 (approx.)
	Elected Members consider Chief Executive's Report on submissions and ADOPT or AMEND Draft Plan	12 weeks	August 2022 (approx.)
<b>Stage 3 Amendments to Draft Plan</b>	Preparation of Amendments to Draft Plan	3 weeks (or more if required by AA/SEA)	August 2022 (approx.)
	Public consultation on Amendments to Draft Plan	4 weeks	September 2022 (approx.)
	Preparation of Chief Executive's Report on Submissions	4 weeks	October 2022 (approx.)
	Elected Members consider Chief Executive's Report on Submissions. Plan must be MADE.	6 weeks	December 2022 (approx.)
<b>Adopted Plan</b>	Kildare County Development Plan 2023-2029 comes into effect	6 weeks	January 2023 (approx.)